
 

 

Arlington High School Building Project 

AHS Construction Update – 2/24/2022

Arlington HS Construction Schedule: April 2020 – April 2025
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Construction Details 
Phase 1 construction is 
nearly complete. The 
Phase 1 wings will open on 
2/28 and the new 
Auditorium is expected to 
open in early April. Phase 2 
begins immediately, and 
work areas include the 
Collomb building and 
courtyard, the Link building 
and the Lowe Auditorium, 
which have been cleared 
out and closed off from the 
existing school. Work areas 
also include the softball 
field, baseball field and a 
portion of the East parking 
lot/rotary. Landscaping 
around Main Entrance # 1 
will take place in the spring. 
 

COVID-19 Update 
The health and safety of 
the community and workers 
on-site are of the highest 
priority and were taken into 
consideration in all project-
related decisions. The 
Town of Arlington continues 
to monitor all state and 
federal guidelines regarding 
best practices during this 
unusual time and will 
modify recommendations 
as necessary to maintain 
safety and health for our 
community and 
construction workers. 

         PHASE 2 BUILDING CONSTRUCTION (February 2022 – September 2023) 

Construction Look Ahead – Week of February 28, 2022 

The above diagram covers all work to be performed during the current phase. Specific 
work to be performed this week includes: 

Public Way Impacts 
 Permanent Main Entrance #1 open 2/28/2022 
 Deliveries to project ongoing 

General Site Activities: 
 Phase 2 Enabling:  

o Courtyard enabling 
o Collomb building / Link building / Lowe Auditorium abatement  

 Phase 1 Building Closeout: 
o Auditorium finishes 
o Final interior finishes and testing 
o Paving  

 West Parking Lot (adjacent to DPW): 
o Construction trailers and contractor parking 
o West-side sitework grading and curb preparation  

 Material Stockpile/Temp Construction Lot: 
o Contractor storage and parking 

 Schouler Court: 
o Construction vehicles entering and exiting project site 

Weekend Work/Holiday Work:  
 Saturday work is required for the foreseeable future 
 Sunday work required on 2/27/22  

Sign up for Weekly 
Construction Updates 

https://ahsbuilding.org/news/const
ruction-updates/ 

For more information, visit: 
www.ahsbuilding.org 

Email questions or concerns 
to: 

ahsbuilding@arlington.k12.ma.us 

For immediate, on-site 
assistance contact Hal 
Raymond, Skanska Site 

Representative (617) 352 8593
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Progress Photographs – Taken Week of 2/21/2022 

 
Photograph 1: Main Entrance #1 

 
Photograph 2: Final Typical Classroom  
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Photograph 3: Building D/E South Elevation (Mass Ave – Main Entrance #1) 

 
Photograph 4: Building D South Elevation (Mass Ave) 
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Photograph 5: Building D East Elevation 

 
Photograph 6: Building E West Elevation (Schouler Court)  
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